

District & Church Management System Initiative - Executive Summary

Purpose

To provide churches within the District with a simple, sustainable church management solution that improves local ministry operations while enabling accurate, consistent District-level reporting.

Problem Statement

- Churches vary widely in size and technical capacity.
- Full-featured, multi-tenant systems (e.g., ChMeetings) can be too complex for many small churches, leading to low adoption.
- The District needs reliable data for annual reporting, planning, and oversight.

Proposed Solution (Hybrid Model)

Use two complementary systems:

1. ChurchCM (Local Church Front End) - (custom developed by Mr. Liêu Thanh Chí)

- Lightweight, easy-to-adopt system
- Deployed per church
- Focused on day-to-day ministry needs

Key functions:

- Membership & guest tracking
- Ministry groups, classes, events
- Kids check-in (child safety & accountability)

2. ChMeetings (District System of Record)

- Centralized District-level reporting
- Annual District reports
- Cross-church analytics and visibility

Integration Approach:

- Secure **API-key-based sync**
- Role-based access control
- Only required District metrics are shared
- Integration can be disabled at any time

Why This Approach

- Low adoption barrier for small churches
- Hides complexity while preserving capability
- Avoids vendor lock-in
- Supports long-term scalability and governance
- Reduces technical and organizational risk

Governance & Ownership

- **Project Sponsor:** Pastor Trường Xuân Hồ
- **Product Owner:** Pastor Bumble Hồ
- **Lead Developer:** Mr. Simon (Chi) Liêu
- **Primary District User:** Pastor Peter Đoàn
- **Pilot Church:** Jacksonville, FL (Pastor Phát Mạnh Lê)

District leadership retains strategic control and oversight.

Timeline (High-Level)

- DEXCOM approval: March 1, 2026
- Pilot release: April 1, 2026
- Additional pilots: May 2026
- First official release: August 2026
- District rollout: August 2026–March 2027
- All churches operational: Dec 31, 2027
- First District Annual Report using system: 2028

Budget (Initial Estimate)

- \$2,000 (first year) for core infrastructure and tools
- \$1000/year starting second year
- Future: optional per-church hosting/support model (~\$15–\$30/month/church, if adopted)

Risks & Mitigation

- Adoption risk: Start with pilots and lead by example (DEXCOM churches)
- Technical risk: Use modular design and open standards
- Sustainability risk: Clear ownership and shared governance

Decision Requested from DEXCOM

1. Approve the **ChurchCM + ChMeetings hybrid approach**
2. Authorize pilot deployment
3. Confirm governance roles
4. Approve initial budget envelope